COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 25/ 2013

ESTI MATE SUMVARY 09:50: 11
CONTI D: C18657 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 18657-BI D COFRS REPCORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 59.0 DAYS TI VE ALLOW 59 WORK DAYS
Pl KES PEAK AREA S| GNAL REPLACE PERCENT TI ME: 100. 00 ORI G TI ME ALLOW 50 WORK DAYS
PRQIECT NO STU0211- 002
Pl KES PEAK AREA S| GNAL REPLACE
NAME OF ROAD: 105A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
ARROW ELECTRI C SERVI CE, | NC. PAY PERI OD ENDI NG 01/ 25/ 2013 DATE TI ME STARTED 09/ 17/2012
26898 E. HW 96 DATE LET 04/ 12/ 2012 DATE WORK BEGAN
DATE AWARDED 04/ 18/ 2012 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 05/ 03/ 2012 DATE ACCEPTED
PUEBLO CO 81001 719- 948- 3343 DATE NOTI CE TO PROCEED 09/ 17/ 2012
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 758, 158. 75 PARTI Ol PATI NG $ 0.00 $ 0. 00
AWARD PROQJECT AMT: $ 689, 936. 20 NON- PARTI CI PATI NG 703, 803. 25 420, 643. 40
PERCENT COVPLETE: 92. 83% TOTAL EARNI NGS 703, 803. 25 420, 643. 40
FUNDS AVAI LABLE: $ 54, 355. 50 STOCKPI LED MATERI ALS 0. 00 -71,779.50
GROSS EARNI NGS 703, 803. 25 348, 863. 90
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE - 10, 349. 04 -2,304. 24
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 693, 454. 21 346, 559. 66
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 693, 454. 21 346, 559. 66
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 346, 559. 66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18657-BI D ESTI MATE RUN 01/ 25/ 2013
PRQIECT: STW0211- 002 ESTI MATE NO 0004 09: 50: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
2, 350. 00000 1. 000 2, 350. 00
0010 202-00190 *Renoval of Concrete Median Cover Materi al 1, 027. 000 903. 000
Sy 124. 000 2,883.00
23. 25000 1, 027. 000 23,877.75
0015 202-00195 *Renoval of Median Cover 24.000 21.000
SY 0. 000 0. 00
22.50000 21. 000 472. 50
0020 202- 00200 *Renoval of Sidewal k 104. 000 101. 000
SY 3. 000 67.50
22.50000 104. 000 2, 340. 00
0025 202- 00250 *Renoval of Pavenent Marking 20. 000 20. 000
SF 0. 000 0. 00
6. 00000 20. 000 120. 00
0030 202-00810 Renoval of Ground Sign 7.000 0. 000
EACH 7.000 490. 00
70. 00000 7.000 490. 00
0035 202-00827 Renoval of Pull Box 4. 000 4.000
EACH 0. 000 0. 00
70. 00000 4. 000 280. 00
0040 202-00831 Renoval of Traffic Signal Head 12. 000 0. 000
EACH 12. 000 360. 00
30. 00000 12. 000 360. 00
0045 202-00840 Renoval of Traffic Signal Pole 12. 000 0. 000
EACH 12. 000 2,940. 00
245. 00000 12. 000 2,940. 00
0050 202- 00890 Renoval of Span Wre Cable 2, 004. 000 0. 000
LF 2,004. 000 1, 002. 00
0. 50000 2, 004. 000 1, 002. 00
0055 203-00010 Uncl assi fied Excavation (Conplete In Place) 1, 286. 000 1, 286. 000
CY 0. 000 0. 00

5. 00000 1, 286. 000 6, 430. 00



CONTI D C18657 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18657- BI D ESTI MATE RUN 01/ 25/ 2013
PRQJECT: STU0211- 002 ESTI MATE NO 0004 09:50: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 210-00810 Reset Ground Sign 2. 000 0. 000
EACH 2.000 950. 00
475. 00000 2.000 950. 00
0065 210-00827 Reset Pull Box 7.000 0. 000
EACH 7.000 1, 960. 00
280. 00000 7.000 1, 960. 00
0070 212-00005 Seedi ng (Native) 0. 200 0. 000
LB 0. 000 0. 00
130. 00000 0. 000 0. 00
0075 212- 00050 Sod 50. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0. 00
0080 213-00012 Spray-on Ml ch Bl anket 0. 200 0. 000
ACRE 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0085 503-00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
350. 00000 38. 000 13, 300. 00
0090 503-00048 *Drilled Caisson (48 Inch) 105. 000 105. 000
LF 0. 000 0. 00
375. 00000 105. 000 39, 375. 00
0095 503-00054 *Drilled Caisson (54 Inch) 105. 000 105. 000
LF 0. 000 0. 00
450. 00000 105. 000 47, 250. 00
0100 608-00000 *Concrete Sidewal k 112. 000 52. 000
SY 19. 000 703. 00
37. 00000 71. 000 2,627.00
0105 608-00010 *Concrete Curb Ranp 76. 000 76. 000
SY 0. 000 0. 00
94. 00000 76. 000 7,144.00
0110 610-00030 *Medi an Cover Material (Concrete) 10, 222. 000 3, 737. 000
SF 6, 485. 000 27, 885. 50
4. 30000 10, 222. 000 43, 954. 60



CONTI D C18657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18657-BI D ESTI MATE RUN 01/ 25/ 2013
PRQIECT: STU0211- 002 ESTI MATE NO 0004 09: 50: 11
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 613-01200 2 Inch Electrical Conduit (Plastic) 2, 609. 000 2, 609. 000
LF 0. 000 0. 00
7.50000 2, 609. 000 19, 567. 50
0120 613-01300 3 Inch Electrical Conduit (Plastic) 4, 158. 000 4, 158. 000
LF 0. 000 0. 00
8. 50000 4, 158. 000 35, 343. 00
0125 613-07034 Pull Box (24"x36"x18") 19. 000 17. 000
EACH 2. 000 1, 250. 00
625. 00000 19. 000 11, 875. 00
0130 613-07039 Pull Box (30"x48"x18") 1. 000 1.000
EACH 0. 000 0. 00
775. 00000 1. 000 775. 00
0135 613-10000 Wring 1. 000 0. 000
LS 1. 000 20, 000. 00
20, 000. 00000 1. 000 20, 000. 00
0140 613-70250 Luni nai re H gh Pressure Sodi um (250 Watt) 12. 000 0. 000
EACH 12. 000 3, 600. 00
300. 00000 12. 000 3, 600. 00
0145 614-00012 Sign Panel (Cass I1) 359. 000 0. 000
SF 359. 000 6, 677. 40
18. 60000 359. 000 6, 677. 40
0150 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 7.000 0. 000
Sl i pbase)
EACH 7.000 3, 080. 00
440. 00000 7.000 3, 080. 00
0155 614-70150 Pedestrian Signal Face (16) (Countdown) 24.000 0. 000
EACH 24.000 11, 280. 00
470. 00000 24.000 11, 280. 00
0155 MATERI AL ALLOMANCE Ped Face (count down) 16. 000
EACH -16. 000 -5, 200. 00
325. 00000 0. 000 0. 00
0160 614-70336 Traffic Signal Face (12-12-12) 54. 000 0. 000
EACH 54. 000 27, 000. 00

500. 00000 54. 000 27, 000. 00



CONTI D: C18657 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 18657-BI D ESTI MATE RUN
PRQIECT: STU0211- 002 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 MATERI AL ALLOMANCE Si gnal s 27.000
EACH -27.000 - 10, 759. 50
398. 50000 0. 000 0.00
0165 614-70448 Traffic Signal Face (12-12-12-12) 6. 000 0. 000
EACH 6. 000 4, 020. 00
670. 00000 6. 000 4, 020. 00
0170 614-70560 Traffic Signal Face (12-12-12-12-12) 10. 000 0. 000
EACH 10. 000 8, 500. 00
850. 00000 10. 000 8, 500. 00
0170 MATERI AL ALLOMANCE 5 Sections Heads 10. 000
EACH -10. 000 -7,030.00
703. 00000 0. 000 0.00
0175 614- 72855 Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
17, 540. 00000 0. 000 0.00
0180 614- 72860 Pedestrian Push Button 28.000 0. 000
EACH 28. 000 5, 600. 00
200. 00000 28. 000 5, 600. 00
0180 MATERI AL ALLOMANCE Ped Push Button Assy 16. 000
EACH -16. 000 -2,000. 00
125. 00000 0. 000 0.00
0185 614-72886 I ntersection Detection System (Canera) 12. 000 0. 000
EACH 12.000 66, 000. 00
5, 500. 00000 12. 000 66, 000. 00
0185 MATERI AL ALLOMANCE Carrer as 12. 000
EACH -12. 000 - 34, 140. 00
2, 845. 00000 0. 000 0.00
0190 614-72893 Signal Cable 560. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0.00
0195 614-81150 Traffic Signal -Light Pole Steel (1-50 Foot Mast Arm) 2.000 0. 000
EACH 2.000 21, 936. 00
10, 968. 00000 2.000 21, 936. 00



CONTI D C18657 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18657- BI D ESTI MATE RUN 01/ 25/ 2013
PRQJECT: STU0211- 002 ESTI MATE NO 0004 09:50: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0200 614-81160 Traffic Signal Light Pole Steel (1-60 Foot Mast Arm 3. 000 0. 000
EACH 3. 000 44,034. 00
14, 678. 00000 3. 000 44, 034. 00
0205 614-81165 Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm 2.000 0. 000
EACH 2.000 30, 010. 00
15, 005. 00000 2.000 30, 010. 00
0210 614-81170 Traffic Signal -Light Pole Steel (1-70 Foot Mast Arm 3. 000 0. 000
EACH 3. 000 50, 790. 00
16, 930. 00000 3. 000 50, 790. 00
0215 614-81175 Traffic Signal -Light Pole Steel (1-75 Foot Mast Arm 2.000 0. 000
EACH 2.000 34, 018. 00
17, 009. 00000 2.000 34, 018. 00
0220 614- 84000 Traffic Signal Pedestal Pole Steel 23.000 0. 000
EACH 23.000 19, 550. 00
850. 00000 23.000 19, 550. 00
0220 MATERI AL ALLOMNCE Si gnal Ped Pol e 22.000
EACH -22.000 -12, 650. 00
575. 00000 0. 000 0. 00
0225 626-00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 400 10, 000. 00
25, 000. 00000 1. 000 25, 000. 00
0230 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 2, 156. 000 2, 006. 000
SF 0. 000 0. 00
12. 50000 2,006. 000 25, 075. 00
0235 630-00000 *Fl aggi ng 97. 000 48. 000
HOUR 49. 000 980. 00
20. 00000 97. 000 1, 940. 00
0240 630- 00007 *Traffic Control Inspection 20. 000 0. 000
DAY 1. 000 20. 00
20. 00000 1. 000 20. 00
0245 630- 00012 *Traffic Control Managenent 59. 000 40. 000
DAY 19. 000 8, 084. 50
425. 50000 59. 000 25, 104. 50



CONTI D C18657 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18657- Bl D ESTI MATE RUN 01/ 25/ 2013
PRQJECT: STU0211- 002 ESTI MATE NO 0004 09:50: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0250 630- 80341 *Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0255 630-80342 *Construction Traffic Sign (Panel Size B) 43. 000 17. 000
EACH 26. 000 780. 00
30. 00000 43. 000 1, 290. 00
0260 630- 80344 *Construction Traffic Sign (Special) 100. 000 0. 000
SF 0. 000 0. 00
8. 00000 0. 000 0. 00
0265 630- 80357 *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0. 500
Type
yee) EACH 1. 500 300. 00
200. 00000 2.000 400. 00
0270 630- 80360 *Drum Channel i zi ng Devi ce 20. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0275 630- 80380 *Traffic Cone 135. 000 67.500
EACH 67.500 202. 50
3. 00000 135. 000 405. 00
0280 700-70010 F/ A M nor Contract Revisions 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8

CONTI D C18657
PCN: 18657- Bl D ESTI MATE RUN 01/ 25/ 2013
PRQJECT: STU0211- 002 ESTI MATE NO 0004 09:50: 11

CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD AVOUNT

UNI T PRI CE
CAT NO0200 ROADWAY
2000 614- 75855 Inst Traf Sig Ctrler Cab Traffic Signal Controller 1. 000 0. 000
Cabi net (Install
EACH 1. 000 3, 690. 00
3, 690. 00000 1. 000 3, 690. 00

CAT 0200 CURRENT AMI  $ 758,158.75 $

348,863.90 % 703, 803. 25

PRQJIECT TOTAL CURRENT AMI  $ 758,158.75 $

348,863.90 % 703, 803. 25



